
QUALITY W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
JOB DESCRIPTION REQ ENGINEER AUDIT TECHNICIANS 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

LINAC
Install switch and cable L1 PG1 GV2 34609 John Z Hoyt Wayne, Kevin 10
Replace all SF6 switches 34494 John Z Mark Wayne, Kevin 10 10 8 8
Install ion pump PC gun beamline 34463 Mark Hoyt Wayne, Kevin 10 10 10 10

PAR

BOOSTER

STORAGE RING Zones A through E
Install snubbers sectors 7, 8 and remove flag 34502 Hoyt Mark Raul, Jack, Scott 10 10 10 8 8 8 8 8 8 8 8 8 8 8 8 10 10 10 10 10 8 8 10 10 10 10 10
Install ID chamber sector 1 for SCU1 34477 John Z Try Aaron, Guy 10 10 10 8 8 8 8
Install SCU1 sector 1 34477 John Z Try Wayne, Kevin 8 8 8 8 8 8 8 8
Install ID chamber sector 4 34504 Try John Z Bob, Cristen 10 10 10 8 8 8 8 8 8 8
Install one pneumatic box 32 ID (1) 34503 Hoyt Mark Bob, Cristen 8 8
Leak check storage ring 34474 Try Mark Bob, Cristen 8 8 8 10 10 10 10 10 8 8 10
Cycle all turbos 34480 Try John Z Bob, Cristen 10 10 10 10
Install straight section in sector 28 (delayed)
Leak check all front ends 34475 Try Hoyt Wayne, Kevin 8 8 8 10 10 10 10 10 8 8 10
Repair valve cables 34478 John Z Try Russ, Cheri 10 10 10 8 8 8 8 8 8 8 8 8 8 8 8 10 10 10 10 10 8 8 10 10
Storage ring MPS validation 34476 Try John Z Russ, Cheri 10 10 10

STORAGE RING Zone F
Replace CC gauges sector 38 34466 Mark Hoyt Aaron, Guy 8 8 8 10 10 10
Replace turbo's and controller's sector 36 RF cavities 34465 Mark Hoyt Aaron, Guy 10 10 8 8 10 10 10 10 10

LEUTL

CLOSE STORAGE RING AND FRONT END VALVES 6:00 A.M. 12/17/14 Bob, Raul
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