57 MHZ RFQ Meeting Notes

Subject: Review

Date: 8/26/04

Attendees: PETER FRANK SUSHIL BRIAN

Action Items:
RESEND LINK TO PETER

MACHINE STATUS

END CAPS. PLUGS RECEIVED

DEEP HOLE DRILLING DONE DUE SEPT 15 - VANES

BRAZE BY END OF SEPT

INSPECTION SHOULD LOOK AT THE ENDCAPS - REQUEST COPIES OF
INSPECTION REPORTS PUT ON WEB

[ ]
MISC DISCUSSION
e INVOICED BY END OF SEPT
e SERVICE REQUEST ZERO AT END OF SEPT
e QUOTES FOR FINAL MACHINING - P.O. TO HOLD MONEY

E-MAIL CLAUDES ACCOUNT NUMBER TO PETER



