Routine Radiation Survey Schedule
2004-03 October - December Run

CAT Station Railings
Sector |Custodian |Stations|Type Date | Time |Tie offs Remarks
A white
B mono
DND C mono
5ID D. Keane D mono 10/25/04 10:00 Tie off - need lift Complete
CHEM-CARS white A & B Complete 10/7/04
151D D. Cookson C mono 10/25/04 15:30 |Railings - need lift C Complete
XOR A white
2BM F. DeCarlo B pink 10/27/04 9:00 |Tie off - need lift Complete
PNC A & B Complete 10/6/04
20ID S. Heald C mono 10/28/04 8:00 |Tie off - need lift C Complete
XOR E pink A & B Complete 10/7/04
21D I. McNulty D pink 11/9/04 15:00 Tie off - need lift E & D Complete
CHEM-CARS white A, B & C Complete 10/25/04
151D D. Cookson D mono 11/18/04 14:00 |Railings - need lift for D Complete
A white
SGX C white
311D K. D'Amico D mono 11/22/04 9:00 | Railings - stairs Complete
A white
SBC C white
191D R. Alkire D mono 11/24/04 9:00 |Railings - stairs Complete
CMC
91D T. Gog C mono 12/14/04 10:00 Raillingsftie off - need lift A & B Complete 10/20
A white
B mono
MU C mono
61D D. Robinson D mono 12/2/04 9:00 |Tie off - need lift Complete
ASD A white
35BM B. Yang C white 12/8/04 9:00 |Railings - stairs Complete
ASD
35ID B. Yang A white 12/8/04 9:30 |Railings - stairs Complete
XOR A white
32ID P. Lee B mono 12/9/04 1/0/00 | Tie off - stairs Complete
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