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Machine Studies

Schedule for Run3-7,2000
September 12, 0800 - 1600

Time Descriptions Studiers SRStatus

Tuesday, September 12
0800-0930 Access Zone F to test S39 flag, control

access, full LOTO
Berg No beam

0800-0900 Switch to RF4 for beam test (may need to
switch back to RF1 for user run)

Horan No beam

0930-1100 Test SR dipole DAC interface McNamara No beam
0800-0830 Swap our Altera chip in the bit-bus sniffer Fors No beam
0730-1100 Install flag camera for bunch compressor,

need access Linac, AA and full LOTO
Yang No Injec-

tion
0800-1100 Test 100 Hz and USDac SCAN fields Fors No beam
0800-1100 Replace and investigate S31B:V3 and

S18B:Q1 supplies
Carwardine No beam

0800-0900 Remove unused SR trim converters from
SR.

Seglem No beam

0900-1000 Investigate AGC loop disengage problem Nassiri

Horan

No beam

1100-1500 Commissioning X-ray bpm feedback Decker

Singh

Erwin

Stored
beam and
injection

1500-1530 SR lifetime study Yao Stored
beam and
injection

1530-1600 Ready for User beam with singlet bunch
fill pattern

OPS Stored
beam and
injection


