M achine Studies

Schedule for Run02-09, 2004

July 19th, 0800 - July 21st, 0800

Time Descriptions Studiers | SRStatus
Monday, 7/19/04

0800-0805 || Record XBPM data for user orbit with OPS SR Beam
TopUp running

0805-0900 || Waveguide switch from RF3/RF4to RF2/ | RF Group || No Beam
RF4

0805-1000 | Upgrade power supply for MPEOB strobe | McNamara || No Beam
inZoneC

0805-1000 | Swap out Corrector power suppliesin McNamara || No Beam
Zone C for Reg upgrade

0805-1000 || Install and test afix for the A:H3 correc- | Lenkszus No Beam
tor problem

0805-0900 || Reboot iocs40fb with a database that sup- || Lenkszus No Beam
portsautomated reflective memory testing

0805-1000 || Test DACI softwarewith SR PSCU Hillman No Beam

0805-1000 || Test the K1 relay a potential external Sprau No Beam
interlock problem with the Raws supplies
starting in sector 6:7 and 36:37

0900-1200 | Wirelesstesting Bldg. 420 Stejskal No Impact?

0805-0900 || Install TLD Badgesinthe LEUTL Tunnél || Vacca No impact
on the Beam pipe

0805-0900 || Replace Gespac ADC board for the RF Hillman No Inj
Gun Heater supply

0805-0930 || Reboot linaciocs: ioclirfgun, ioclicl, Varotto No Inj

ioclic4 to add pvsto monitor PS setpoint
changesrelative to conditioning
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Time Descriptions Studiers | SRStatus
0830-1030 || Test cables and replace Filter compar a- Erwin Access
torsat 10BP2, 15BP2, and 15BP3 ZoneB
0830-0930 || Reboot iocs3VP to incor porate vacuum Quock No Beam
pump database additions
0830-1030 || Terminateexisting ACISCableand Power || Vacca, For- || No Beam
Cablefor afuture Radiation Monitor at restal
the 26-ID Ratchet Door Column
0830-0930 || Reboot iocfe3l M. Smith No Beam
0830-0930 || Replacered beacon at L1:MO:PF Cours No Inj
0830-0930 || Replace rf source backup generator Cherbak No Beam
0830-1230 || Replacethe BOOSTER TO LEUTL radi- || Markovich, || Access
ation stop solenoid air manifold, verify the || Gagliano Booster
wiring of the ACI Slimit switches, perform (AA mode)
a‘mini’ validation of the affected ACIS
0830-1130 || Replace burnt out magnet strobeslights || Hillman Access
Booster
0830-1000 | Bob Keithley to obtain measurementsof || Lumpkin Access
BT X beamlinefor future ODR test station Booster
0845-1000 | Check operation of PS2 at 181D front end. || Gagliano Access
Requires PSS validation of switcheson ZoneC
pPS2 (AA mode)
0930-1130 || Operator Training - PAR(0700-1500) Glenn, No Inj
Jones
0900-1000 | Replace Rotary Encoder on upstream end || Merritt Access
of the 3IDds Insertion Device ZoneA
0900-1000 || Reboot siocops (soft ioc) to load sequence || Varotto No I mpact
program to automate testing of reflective
memory.
0900-1000 | Add bus analyzer board to sector 5 Varotto No I mpact
(iocsbvp) to collect data
0900-0930 || Removethe VTM 200 10/100M b media Laird No Beam

converter undergoing field testing at
locslbpm and restore connectionsto the
Cabletron Ethernet media converter
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1000-1130 || Test cable and replace Filter comparator || Erwin Access

at 35BP2 ZonekE

1000-1030 || Install cableiniocmtimerackstobring PO || Lenkszus No Beam

to timing patch panel

1230-1300 || Beam recovery. OPS Stored
beam and
injection

1300-1500 || Reproduce Nan problem with controllaw. || Emery Len- || Stored

kszus beam nad
injection

1500-1600 || CPU mode testing. Smith Stored

Emery beam and
injection

1600-1700 || Test servo motor. Stein Xu Stored

Saj aev beam and
injection

1700-2100 || Collect nbbpm spectrum. Parallel to RF || Sun Stored

phase... beam, no
injection

1700-2100 || RF phase anf timing jitter measurements | Borland No injection

in linac.

2100-2400 || BPM tests. Singh Stored
beam and
injection

Tuesday, 7/20/04

0000-0600 || Canted undulator xbpm studies. Decker Stored
beam and
injection

0600-0900 || Prepare for 1296 bunchestest. Sereno Stored

Harkay beam and
Saj aev injection
Decker et

al.
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0900-1700 || 1296 bunch mode test with shuttersopen. || Randall Stored
Floor coordinator support required. beam and
Injection
1000-1200 || Operator Training - Linac (0700-1500) L esson, No injection
can be concurrent to the User portion of | Jones
1296 bunch operation
1700-2100 || Bunch purity study. Sereno Bor- || Stored
land beam and
Injection
2100-2400 | Bunch purity vs. number of bunches Sereno Stored
study. beam and
Injection
Wednesday, 7/21/04
0000-0700 || Xbpm alignment work. Decker Stored
beam and
injection
0100-0300 || Operator Training - Booster. Parallel to Forth Limited Inj
xbpm alignment.
0700-0800 | Ready for 0+24X1 fill pattern, low emit- OPS Stored
tance, TopUp beam and
injection
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