
Machine Studies

Schedule for Run02-6, 2005
July 4th 0800 - July 6th 0800

Time Descriptions Studiers SRStatus

Monday, 7/4/05
0800-0810 Collect XBPM orbit data OPS Stored Beam

& Injection
0810-1200 Orbit Recovery with 324 bunch Singh Stored Beam

Occ. Inj.
0900-1100 PAR training (0800-1500) S. Flood Stored Beam

& Injection
1200-1400  SR training (0800-1500) Grodecki Stored Beam

& Injection
1400-2000 Store beam and characerize two low-sig-

max option lattices
Borland,
Emery

Stored Beam
& Injection

2000-2300 Store beam and characerize 6 long straight
section mock up

Borland,
Emery

Stored Beam
& Injection

2300-2400 Vertical decoherence study (S36 Pinger
needed)

Guo Stored Beam
& Injection

Tuesday, 7/5/05
0000-0200 Vertical decoherence study (continued) Guo Stored Beam

& Inj.
0200-0600 SR training (2300-0700) D. Gagliano D. Gagliano
0630-0700 Prepare for tunnel access (Full LOTO

D&E + S24 canted undulator P.S. LOTOd)
OPS No Beam

0600-0900 Linac phase controllaw studies Sereno Injection
available

0700-0800 swap out one of the 352MHz rf generators
(potential P0 errors)

Horan Limited
Injection

0700-0830 Test 9.77 and 117.3 MHz source converter Yoder,
Grelick
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0700-0830 Swap sector 38 RF cavity 3&4 ion gauge
cables

RF Group No beam

0700-0800 Inspect wiring in ACIS racks for UPS
work

Hogrefe

0700-0900 Replace encoders at S23 & S30 Grimmer Access D &E
0700-0800 Reset 30ID Xbpm Limits, 33ID Xbpm pot

replacement
Hahne Access E

0900-1100 SR Qualification Test (0700-1500) Grodecki Stored Beam
& Injection

0900-1100 Linac Training (0700-1500) Poncin Limited
Injection

1100-1500 Shielding verification for 16-BM-B and 26-
ID-B

Ramanatha
n

Stored Beam
& Occ. Inj.

1100-1500 PAR Beam RF Instability Yao, Chae Occ. Inj.
Available

1500-1900 Align ID XBPMs Decker,
Hahne, Rob-
erts

Top-Up

1900-2300 BM xbpm tests in rtfb Decker/
Singh

Stored beam
& Occ. Inj.

2300-2400 Collect id feedforward data Singh Stored beam
Occ. Inj.

Wednesday, 7/6/05
0000-0100 Collect ID feedforward data (continued)
0100-0700 Complete work from July 4 using cor-

rected lattices
Emery/
Sajaev

Stored beam
& Inj.

0700-0800 Prepare for User beam - 324 Singlets OPS Stored Beam
& Injection
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