
Machine Studies

Draft Schedule for Run03-1, 2005
September 27th 0800 - October 4th 0800

Time Descriptions Studiers SRStatus

Tuesday, 9/27/05
0800-1000 Linac training. Poncin Limited SR

injection
0800-1000 Recommission S35BM diagnostics. Paral-

lel to linac training.
Yang

1000-1400 SR BPM tests. Erwin
Hahne

Stored beam
& injection

1400-1600 Tune up booster. Yao No injection
1600-1800 Booster training S. Flood Limited SR

injection
1800-2400 Measure BPM offsets. Bui Singh Stored beam

& injection

Wednesday, 9/28/05
0000-0200 RF conditioning. OPS No studies

0200-0800 Measure BPM offsets. Last hour parallel
to linac training.

Bui Singh Stored beam
& injection

0700-0800 Linac training. Poncin Limited SR
injection

0800-1000 Timing scans, BPM database update. Par-
allel to PEM validation.

Singh Stored beam
& injection

0800-1600 PEM validations OPS/OAG Limited
Availability

0800-1000 Linac database testing. Parallel to PEM
validation.

Flood
Varotto

Limited
injection

1600-1800 16BM shielding verification. Ramanatha
n

Stored beam
& injection
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1800-2000 Booster training S. Flood Limited SR
injection

2000-2400 BPLD validation. Pietryla, Bui Stored beam
& injection

Thursday, 9/29/05
0000-0400 BTX OTR station testing. Lumpkin Limited SR

injection
0400-0800 Xbpm tests. Hahne Stored beam

& injection
0800-1000 Linac training Poncin Limited SR

injection
1000-1800 Guns 1 and 2 validation. Pasky RF

OAG
No injection

1800-2200 Scraper S37 effect on ID4. Borland Stored beam
& injection

2200-2400 Orbit recovery #1. Singh Stored beam
& injection

Friday, 9/30/05
0000-0600 Orbit recovery #1 (continued). Singh Stored beam

& injection
0600-0800 CPU external triggering tests. Smith Stored beam

& injection
0800-1000 Linac training Poncin Limited SR

injection
1000-1200 RF3-booster testing. Horan No injection
1200-1400 Verify PAR setup and test PAR bunch

cleaning.
Yao Stored beam

& injection
1400-1600 Software testing. Shang

Emery
Stored beam
& injection

1600-2000 Test Combo lattice. Borland
Sajaev

Stored beam
& injection

2000-2400 Continue S37 scraper tests. Borland
Emery

Stored beam
& injection

Saturday, 10/1/05
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0000-0400 Test rf bpms ac characteristics. Sun Stored beam
& injection

0400-0600 Booster training S. Flood Limited SR
injection

0600-1600 Test new rtfb configuration. Singh
Decker

Stored beam
& injection

1600-2000 HOM studies. Harkay Nas-
siri

Stored beam
& injection

2000-2400 Test new phase detectors. Erwin No injection

Sunday, 10/2/05
0000-0300 Injection kciker calibration. Guo Stored beam

& injection
0300-0700 RF gun kicker validation. Pasky
0700-0900 Booster training S. Flood Limited SR

injection
0900-1700 Xbpm id gap scans. Decker Stored beam

& injection
1700-2100 5 GeV instability study. Harkay Stored beam

& injection
2100-2400 Characterize single bunch limit. Harkay Stored beam

& injection

Monday, 10/3/05
0000-0300 5 GeV instability study (continued). Harkay Stored beam

& injection
0300-0500 Booster training S. Flood Limited SR

injection
0500-0700 OPEN
0700-0800 Test SR steering PEM. Schroeder Stored beam

& injection
0800-1600 14BM and 23ID alignment study. Shutters

needed.
Decker OAG
users

Stored beam
& injection

1600-1900 Beta function correction. Sajaev Stored beam
& injection
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1900-2300 Collect FF data and final orbit check. Singh
Decker

Stored beam
& injection

2300-2400 Vertical decoherence study. Guo Harkay Stored beam
& injection

Tuesday, 10/4/05
0000-0300 Vertical decoherence study (continued). Guo Harkay Stored beam

& injection
0300-0500 Booster training S. Flood Limited SR

injection
0500-0700 OPEN
0700-0800 Ready  low emittance, TopUp OPS Store Beam

& Injection
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