M achine Studies

Schedule for Run03-11,

2005

December 13th 0800 - December 14th 0800

Time Descriptions Studiers | SRStatus
Tuesday, 12/13/05
0800-0810 | Collect XBPM orbit data OPS Stored Beam
& Injection
0830-1030 ||Install atest coil on the PAR RF1 chamber || Putnam Access PAR
0810-1000 |/Investigate RF-4 trips Horan No beam
0810-1000 | PEM testing Shang, No beam
Schroeder
1030-1100 ||Recover SR beam OPS Stored beam
& Injection
1100-1200 ||Verify Direct I njection. Jones, OPS || Stored beam
& Injection
1200-1400 || Setup BPM database for 1296 bunches. Singh Stored beam
& Injection
1400-1600 ||AP4/BP4 pffset measurement setup. Singh Bui Stored beam
& Injection
1600-1700 || S37 scraper injection scan. Borland Stored beam
& Injection
1700-1900 ||CPU coupling studies. Emery Stored beam
Sajaev & Injection
1900-2200 ||Characterize multupacting in PAR funda- || Yao Limited
mental cavity. injection
1900-2100 [Nb BPM tests. Parallel to PAR rf studies. ||Bui Sun Limited
injection
2200-2400 || Xbpm studies. Hahne Stored beam
& Injection
Wednesday, 12/14/05
0000-0200 || S38 nb BPM tests. Pietrryla Stored beam
Decker & Injection
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Time Descriptions Studiers | SRStatus
0200-0430 ||AP4/BP4 offset measurements. OPS Stored beam
& Injection
0430-0630 | Booster training. Flood Limited
injection
0630-0700 || Set-up injectorsfor direct injection OPS Stored Beam
& Injection
0700-0800 || Test PAR PEM Soliday No PAR
beam
0700-0800 || Preparefor User beam OPS Stored Beam

& Injection
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