
Machine Studies

Schedule for Run01-10, 2006
April 3rd 0800 - April 5th 0800

Time Descriptions Studiers SRStatus

Monday, 4/3/06
0800-0810 Collect XBPM orbit data OPS Stored Beam

& Injection
0810-0845 Test reboot behavior of siocops with RTFB

ioc
Varotto No Beam

0810-0900 End to end test of 11BM Boron No Beam
0810-1000 Install ID tags on valves in bakeout system

piping
Dortwegt No Beam

0810-1000 Linac training/requalification R. Flood Limited
Injection

0810-1000 Install and test FEEPS MPS Chassis at
1BM

McNamara No Beam

0810-1200 Modify and test the booster septum B:ES1
& B:ES2

Hillman No Injection

0830-0900 Replace the downstream IR detector at

cavity #3

Bromberek Access
Booster

0830-1200 Validate the Shutters and remove lock’s
from 24BM

McNamara Access Zone
D

0830-0930 Swap filter comparators Erwin Access Zone
D

0900-1200 Investigate Par RF1 tuner or phase loop
dependency on LIST phase shifter

Grelick/T.
Smith/Yao

No injection

0900-1000 Troubleshoot and repair RM10 probe Vacca Access Zone
F

0900-1000 Replace xbpm translation stage motor Hahne Access Zone
F

0930-1000 Install radiation dosimetry Grimmer Access Zone
A
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0930-1030 Swap filter comparators Erwin Access Zone
A

1000-1100 Hook up topup injection signal to scope
external trigger input. Test new scope pre-
set.

Emery/
Schroeder

No beam

1000-1200 Investigate 360Hz ripple in B:BM Feng No Injection
1200-1400 2hrs Booster training Poncin Limited

Injection
1200-1400 Investigate P1 noise Singh/Lenk-

szus/Sun
Stored beam

1400-1600 BPM tests Erwin Stored beam
1400-1600 Off-energy studies: PAR and Booster setup Y.Chae,

C.Yao,
B.Yang

No injection

1600-2000 Off-energy studies: SR injection & data
collection

Y.Chae,
C.Yao,
B.Yang

Stored beam
& Inj.

2000-2200 Booster/SR phase FF studies Sereno Stored beam
& Inj.

2200-2400 multibunch instability studies.

Need occasional injection, mostly 100 mA.

Harkay/Guo Stored beam
& Occ. Inj.

2200-2400 PTB to booster matching studies Sereno Occ. Inj.
Possible

Tuesday, 4/4/06
2400-0100 PTB to booster matching studies Sereno Occ. Inj.

Possible
0000-0300 multibunch instability studies. Harkay/Guo Stored beam

& Occ. Inj.
0300-0600 OPEN (can be used for BPM offset mea-

surements by OPS)
0600-0800 Test new  SR Bunch Current Monitor

(topup with 324 bunches)
Lenkszus/
Varotto

Stored beam
& Inj.

0800-1600 RHB lattice test with 32-ID and 8-ID users Borland,
Sajaev

Stored beam
& Occ. Inj.
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1600-1800 RTFB study Singh/
Decker

Stored beam

1800-2200 XBPM alignment Decker/Diag Stored beam
& Top-Up

2200-2400 Injection characterization. Take SR flag
images, install new BTS lattice (possibly).
S:IS1 thermal effects.

Emery Stored beam
& Inj.

Wednesday, 4/5/06
0000-0100 Injection characterization. Take SR flag

images, install new BTS lattice (possibly).
S:IS1 thermal effects.

Emery Stored beam
& Inj.

0100-0400 Implement a FF for H1 V1 Emery Stored beam
& Inj.

0400-0700 OPEN (again can be used for BPM offset
measurements by OPS)

0700-0800 Prepare for User beam OPS Stored Beam
& Injection
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