
Machine Studies

Schedule for Run01-7, 2006
March 13th 0800 - March 15th 0800

Time Descriptions Studiers SRStatus

Monday, 3/13/06
0800-0810 Collect XBPM orbit data OPS Stored Beam

& Injection
0810-1030 Install the Linac Arc Detector Upgrade at

L1
Grelick/
Yoder

Limited
Injection

0810-0910 Implement software for Booster supplies Varotto No Injection
0810-0840 Repair leak on HX in water station L1 Dortwegt No Injection
0810-0840 Switch from RF2 to RF3 Horan No Beam
0810-1000 Measure SR kicker trigger timing Fors No Beam
0840-1030 Investigate mod-anode OI trip problem at

RF4
Horan No Beam

1030-1230 BPM tests Erwin Stored Beam
1030-1230 X-ray BPM tests Hahne Stored beam
Cancelled RFGun Kicker Validation PEMtool test Pasky,

Shang
No injection

Cancelled Bunch Current Monitor Studies (last 1/2
hour single bunch inj.

Lenkszus,
Varotto

Stored beam
& 1/2 hr Inj.

1800-2100 Recover 24 singlet orbit Singh, et al Stored beam
& Inj.

2100-2400 Injection improvement with booster/ BTS
adjustments

Sajaev/Ser-
eno/Emery

Stored Beam
& Top-Up

Tuesday, 3/14/06
0000-0300 CPU dipole corrector adjustments. Emery Stored beam

& Injection
0300-0500 Verify top-up with new booster/BTS

improvements
OPS Stored Beam

& Top-Up
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0500-0600 Verify par setup and SR bunch purity
(instructions from Yao)

OPS Stored Beam
& Inj.

0600-0700 Storage Ring training (2300-0700) S. Flood Stored Beam
& Inj.

0700-0800 Troubleshoot/replace infrared thermome-
ter meter on downstream side of Booster
#3 cavity

Morrison/
McKenzie

No injection

0700-0900 Waveguide switches to support new RF
EPICS setup

Cherbak/
DiMonte

No Beam

0800-0900 Bring L3 back on line Cours/
Douell

No Injection

0900-1000 Set-up for 32-ID low sigma lattice Borland/
Sajaev

Stored Beam
& Inj.

1000-1600 Test low sigmax lattice with 32-ID Borland/
Sajaev/32ID
BP

Stored Beam
& Occ. Inj.

1600-1700 Beam size scan vs lifetime Sajaev Stored Beam
& Inj.

1700-2100 BPM studies Decker, et al Stored beam
& Occ. Inj.

2100-2300 324 bunch instability investigation Harkay,
Guo, Yang

Stored beam
& Occ. Inj

2300-2400 Vertical kick Sector 35 imaging studies Harkay,
Guo, Yang

Stored beam
& Inj.

Wednesday, 3/15/06
0000-0300 Vertical kick Sector 35 imaging Harkay,

Guo, Yang
Stored beam
& Inj.

0300-0500 Continue with BPM offset measurements
if needed

OPS Stored beam
& Occ. Inj.

0500-0700 2hrs Storage Ring Training S. Flood Injection
possible

0700-0800 Prepare for User beam OPS Stored Beam
& Injection
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