
Machine Studies

Schedule for Run02-11, 2006
August 8th 0800 - August 9th 0800

Time Descriptions Studiers SRStatus

Tuesday, 8/8/06
0800-0810 Collect BPM orbit data OPS Stored Beam

& Injection
0810-0900 23BM end to end test Nguyen No Beam
0810-1100 Investigate PAR fundamental cavity turn-

on problems
Grelick No Injection

0810-1000
0810-1130 RF4 troubleshooting RF Group No beam
0900-1200 PEM testing Soliday,

Schroeder,
Flood

Limited
Injection

0900-1000
1200-1400 SR training. S. Flood Stored Beam

& Injection
1400-1600 24BM shielding verification. Ramanatha

n
Stored Beam
& Injection

1400-1500 Software testing. Parallel to 24BM shield-
ing verification.

Emery Stored Beam
& Injection

1600-1700 Dispersion correction test. Emery
Sajaev

Stored Beam
& Injection

1500-1700 Booster training. Parallel to dispersion
correction test.

Poncin Limited
injection

1700-1900 Test single bunch feedback aquisition. Yao Gold Stored Beam
& Injection

1900-2300 ID and BM steering. Erwin Stored Beam
& Injection

2300-2400 Single bunch vs rf voltage study. Harkay Stored Beam
& Injection
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0000-0200 Single bunch vs rf voltage study (contin-
ued).

Harkay Stored Beam
& Injection

0200-0700 ID19 xray bpm study. Floor coordinator
support required. No injection from 0300
to 0500.

Decker Stored Beam
& Injection

0300-0500 2 hrs PAR requalification Oakley No Injection
0700-0800 Prepare for user Beam OPS Stored Beam

& Injection
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