M achine Studies

Draft Schedule for Run02-13, 2006

August 25th 0800 - August 26th 0000

Time Descriptions Studiers | SRStatus
Friday, 8/25/06

0800-0810 || Collect BPM orbit data OPS Stored Beam
& Injection

0810-1000 || 241D shielding verification. Randall Stored Beam
& Injection

1000-1100 || Test new timing for direct injection. Sereno Stored Beam
& Injection

1100-1400 || Setup RHBS lattice for next run. Saj aev Stored Beam
Emery & Injection

1100-1300 || Setup new pinhole and takereference mea- || Yang Stored Beam
surements. Parallel to RHBS lattice. & Injection

1400-1700 || Setup orbit for RHBS lattice. Singh Stored Beam
& Injection

1700-1900 || Test single bunch feedback. Yao Stored Beam
& Injection

1900-2100 (|Bunch length vs. RF voltage measure- Harkay Stored Beam
ments. & Injection

2100-2400 || Thermal scan Zone A-C PS Puttkammer || No Beam
2100-2300 ||Booster ramping PS noise study. Parallel  ||Feng No Beam

to thermal scans.
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