
Machine Studies

Draft Schedule for Run02-4, 2006
June 19th 0800 - June 21st 0800

Time Descriptions Studiers SR Status

Monday, 6/19/06
0800-0810 Collect BPM orbit data OPS Store Beam

& Injection
0810-0830 reboot iocs21fb Lenkszus Limited

injection
0810-0830 RF switch to RF3 from RF2 Horan No Beam
0810-0900 Reboot ioclid1,2&3, test mode configura-

tions
Varotto,
Pasky

Limited
Injection

0900-1100 Booster training. Poncin Limited
Injection

1100-1200 Canted undulator steering training. OPS Stored beam
& injection

1200-1400 Linac studies. Pasky No injection
1400-1800 Investigate booster transport efficiency (1). Sereno Limited

Injection
1800-2000 2hrs SR training S. Flood Stored beam

& injection
2000-2400 Measure coupled SR model and compare

with calculations.
Sajaev Stored beam

& injection

Tuesday, 6/20/06
0000-0730 OPEN
0730-0800 Prepare for tunnel access Ops No Beam
0730-1100 L2 SLED work Bromberek No Injection
0800-0900 PSS end to end test at 24ID Friedman No Beam
0800-0900 Replace linac resin tanks Dortwegt No Injection
0800-0900 Reset xbpm stage limits for 30ID Hahne Access Zone

E
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0800-0900 Replace solenoid valve. Ferry
0800-1000 Replace linear encoders in S23 & 24 Grimmer Access Zone

D
0800-1000 Cycle shutters at 21ID & 24BM McNamara No Beam
0800-1100 Measure B:BM voltage ripple and I sens-

ing circuit
Puttkammer No Injection

0800-1030 Hipot RF4 crowbar column/ spotknock
RF4 klystron

Horan No Beam

1030-1100 Recover SRRF systems Ops No Beam
1100-1400 7ID steering optimization. Borland Stored beam

& injection
1300-1500 Booster training. First hour parallel to 7ID

steering.
Poncin Limited

injection
1500-2000 Investigate booster transport efficiency (2). Sereno Limited

Injection
2000-2200 SR training. S. Flood Stored beam

& injection
2200-2400 Vertical kick optimization for short pulse

production.
Harkay
Yang Spent-
zouris

Stored beam
& injection

Wednesday, 6/21/06
0000-0300 Vertical kick optimization for short pulse

production (continued).
Harkay
Yang Spent-
zouris

Stored beam
& injection

0300-0600 Transverse multibunh instability study.
Non-standard fill patterns.

Harkay Stored beam
& injection

0600-0800 Prepare for user Beam OPS Stored Beam
& Injection
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