
Machine Studies 
Draft Schedule for Run01-4, 2007

February 19th 0800 - February 21st 0800

Time Descriptions Studiers SR Status

Monday, 2/19/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Switch from RF2/RF4 to RF3/RF4 Cours No Beam

0810-1000 Repair faulty analog read backs Puttkammer No Beam

0810-1200 Match electrical length of amplifiers Yao No Impact to 
studies

0830-0930 Replace failed strobe Forrestal Access 
Linac/PAR

0830-0930 Map waveguide run Grelick Access 
Linac/PAR

0830-0930 Measure limit switches for covers Theres Access 
Linac/PAR

1000-1100 Test PAR septum changes Hillman, 
Varotto

Limited Injection

0930-1000 Recover Linac/PAR OPS Limited injection

1000-1200 ID32 shielding verification. Salazar Stored Beam & 
Injection

1000-1015 Test power cycling of the linux server. Varotto Bunch current 
monitor 
unavalable

1200 Inject 102 mA. OPS

1200-1600 Linac study with PC gun. Pasky No injection

1200-1400 Test switch between SR orbit controllaw. 
Parallel to linac study.

Shang Stored beam

1200-1300 SR pulsed supplies PEM testing. Parallel 
to linac study.

Soliday Stored beam

1300-1500 Investigate P3BMT1 & L5:QM4. 
Parallel to linac study.

Hillman No injection



1600-1700 Setup and vrify bunch cleaning system. Gold Yao Stored Beam & 
Injection

1700-2000 Test P0 feedback drive. Gold Yao Stored Beam & 
Injection

2000-2400 CPU correction. Emery Stored Beam & 
Injection

Tuesday, 2/20/07
0000-0400 Characterize AC noise at P0/P1 bpms. Singh Sun Stored Beam & 

Injection

0400-0700 Switch to K1 and K2 down modes. Sereno No injection

0700-1300 Xbpm alignment. Decker Hahne Stored Beam & 
Injection

0900-1100 Work on BTS bpms. Parallel to xbpm 
alignment.

Erwin No effect on 
anything

1100-1300 Work on PTB:V3 bpm. Parallel to xbpm 
alignment.

Erwin No effect on 
anything

1300-1500 Troubleshoot S32A:P3 bpm. Erwin Stored Beam & 
Injection

1500-1900 FF feedforward. Emery Stored Beam & 
Injection

1500-1700 Test PAR bpms. Parallel to FF 
feedforward.

Erwin Injection possible

1900-2300 Continue setting up reference lattice. Emery Sajaev Stored Beam & 
Injection

2300-2400 Continue “All ID RHB” lattice. Sajaev Stored Beam & 
Injection

Wednesday, 2/21/07
0000-0300 Continue “All ID RHB” lattice 

(continued).
Sajaev Stored Beam & 

Injection

0300-0700 Setup S8 RHB hybrid lattice. Sajaev Stored Beam & 
Injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


