
Machine Studies 
Draft Schedule for Run01-7, 2007

March 20th 0800 - March 21st 0800

Time Descriptions Studiers SR Status

Tuesday, 3/20/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Repair RF rad monitor RF group No Beam

0810-1000 Swap out S29BQ2, S29AQ4 and S34AQ2 Puttkammer No Beam

0810-1000 Test AFG100 Driver patch Fors No Injection

1000-1300 3 hrs SR console test Poncin Stored beam & 
Injection.  No 
parallel studies

1300 Inject 100 mA. OPS

1300-1600 Test CTR diagnostics in the linac. Sereno No Injection

1300-1500 S1/S3 bpm tests. Parallel to CTR 
diagnostics study.

Singh Sun Stored beam

1600 Inject 100 mA. OPS

1600-1900 Linac study. Pasky Shang No Injection

1500-1900 ID gap feedforward. Parallel to CTR and 
linac study.

Emery Stored beam

1600-1700 Regression test of booster main ramped 
supply. Parallel to linac and SR studies.

Sereno No beam 
required

1900-2100 Fix orbit in S35 for pinhole alignment. Emery Sajaev Stored Beam & 
Injection

2100-2200 Align BM pinhole camera. Yang Stored Beam & 
Injection

2200-2400 P0 feedback drive test. Yao Stored Beam & 
Injection

Wednesday, 3/21/07
0000-0300 Setup hybrid for symmetric lattice. Sajaev Stored Beam & 

Injection

0300-0700 Measure tune slope in All ID RHB Sajaev Stored Beam & 



lattice. Injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


