
Machine Studies 
Schedule for Run02-11, 2007

August 7th 0800 - August 8th 0800

Time Descriptions Studiers SR Status

Tuesday, 8/7/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0830 Reboot iocbdg1 Stevens No Injection

0810-0930 Install VME Bus analyzer in iocbbpm2 Lenkszus No Injection

0810-1000 Condition Booster RF Cavities with 
higher gap voltage

Horan No injection

0810-1000 Replace failed starter in Bldg. 450 MCC 
(degassifier off-line – Process water temp 
& pressure

Kailus No beam

0810-1000 Check/Repair L2 RF Modulator pre-
pulser

Grelick No injection

0810-1000 Test FPGA-based 352MHz phase 
detector

Horan No Beam

0810-1000 Test recent CPU failures Deriy No Beam

0930-1000 Reinstall FSIC03 in iocsbpmdp Lenkszus No Beam

1000-1200 Evaluate MXA spectrum analyzer for SR 
tune measurement

Yao/Gold Stored beam & 
Occ. inj.

1200-1400 Test SR loss monitor data acquisition 
experiment designer setup

Yao Stored beam & 
inj.

1400-1600 Adjust booster (and BTS) energy for 
loss-less injection into the ID32 RHB 
lattice – May need extra rf voltage for 
booster

Emery/Xiao/ 
Others

Stored beam & 
inj.

1600-1800 Calibrate kicker strength with BPM 
histories

Sajaev/Emery Stored beam & 
inj.

1800-2100 Check the functioning of the SR beta 
function measurement using quad scans

Emery Stored beam & 
inj.

2100-2400 LCLS BPM studies Pasky/Erwin/ 
Sereno/Lill

No injection



Wednesday, 8/8/07
0000-0200 LCLS BPM studies Pasky/Erwin/ 

Sereno/Lill
No injection

0200-0700 19ID studies, low current, PS2 shutter 
open

Decker/Rosenb
aum

Stored Beam & 
injection

0700-0800 Prepare for User beam (0+24*1 RHB – 
Top-up)

OPS Stored Beam & 
Injection


