
Machine Studies 
Schedule for Run02-2, 2007

June 5th 0800 - June 6th 0800

Time Descriptions Studiers SR Status

Tuesday, 6/5/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0830 Reboot ctlapps3l Smith/Sheehan Limited Injection

0810-0830 Reboot interleaving DSPs Puttkammer No Injection

0810-0900 Inspect SR dipole capacitor bank Fors No Beam

0810-0900 23ID PSS end to end test Hawkins No Beam

0810-0900 24ID PSS end to end test Budz No Beam

0810-0900 26ID PSS end to end test Boron No Beam

0810-0930 Replace L5 water seal Ferry No Injection

0810-1000 CMPSI fiber output testing Pietryla No Beam

0810-1000 Re-install TCU at RF2 troubleshoot RF4 
TCU

Horan No Beam

0830-1230 Test PC gun switchover PEM Sereno/Soliday Limited Injection

1030-1330 RMS calculation test Singh/Lenksus Store Beam

1230-1630 Test cathode laser cleaning script Sereno/Shang No impact

1330-1530 RTFB Orbit Tests Singh Stored Beam

1530-1630 Swap pre-amps Hahne Stored Beam

1630-1800 XBPM calibration Hahne Stored Beam

1800-2400 Xbpm alignment work Decker/Hahne Stored Beam & 
Inj.

Wednesday, 6/6/07
0000-0200 Transverse Coherent Damping Rate 

Measurement
Emery Stored beam & 

Inj.

0200-0400 Fiber optic radiation loss monitor 
characterization

Emery/Dooling Stored beam & 
Inj.

0400-0700 Tune scans & harmonic sextupole knobs Emery Stored beam & 
Inj.



0700-0800 Prepare for User beam (24 singlets, Top-
Up)

OPS Stored Beam & 
Injection


