
Machine Studies 
Schedule for Run02-3, 2007

June 12th 0800 - June 13th 0800

Time Descriptions Studiers SR Status

Tuesday, 6/12/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0830 Reboot ctlapps3l Smith/Sheehan Limited 
Injection

0810-0830 Reboot  iocs19fb Lenkszus

0810-0900 Replace LAN-GPIB box for iocbvp2 Varotto No Beam

0810-1000 Measure CPU input & output current Deriy

0810-1000 Replace output filter capacitors in S:BM Puttkammer No Beam

0810-1000 Measure bus work for S:BM breaker 
replacement

Fors No Beam

0810-1000 Install new timing module in iocmtime Lenkszus/Laird No Beam/No 
Injection

0810-1000 Replace Bldg. 420 temperature & 
humidity meters/probes with calibrated 
units

Bromberek No impact

0830-0930 make a list of narrow band bpm serial 
number around the Storage-ring

Sun, Xiang No impact

0830-1200 PCGun switchover PEM testing Sereno/Pasky Limited 
Injection

0900-1000 Thermal scan of B:BM:M and B:BM:S 
contactor

Puttkammer No injection

0900-1200 Replace Booster corrector B2C4V 
converter 

Donkers No injection

1000-1130 Investigate L2 drive errors Grelick Limited 
Injection

1000-1100 Test solid state K1 relay replacement Deriy No beam

1000-1200 PSG script testing Fors No Beam

1200-1500 RMS calculation test Singh/Lenkzsus Stored Beam & 



Top-Up

1500-1700 Optimize xbpm blade gains Decker/Singh Stored Beam & 
Inj.

1700-2000 Various hybrid mode bunch patterns 
(RF turbo pumps needed)

Emery/Harkay Stored Beam & 
Inj.

2000-2300 Coherent damping measurement Emery/Harkay Stored Beam & 
Inj.

2300-2400 Setup hybrid Emery/Sajaev Stored Beam & 
Inj.

Wednesday, 6/13/07
0000-0300 Setup hybrid Emery/Sajaev Stored Beam & 

Inj.

0300-0700 Test deflecting cavity lattice Emery/Sajaev Stored Beam & 
Inj.

0700-0800 Prepare for User beam (0+24*1 Top-Up) OPS Stored Beam & 
Injection


