
Machine Studies 
Schedule for Run03-9, 2007

November 27th 0800 – November 28th 0800

Time Descriptions Studiers SR Status

Tuesday, 11/27/07
0800-0810 Collect Xbpm orbit data. OPS Stored Beam & 

Injection

0810-0900 Gap scans and update look-up tables. Schroeder/OPS Stored Beam & 
Injection

0900-1300 High pressure steam leak repair in bldg. 
450. No temperature control in the 
tunnel.

FMS No beam

0900-0930 Reboot iocruncontroll2. Xu, S No beam

0900-1000 Swap S16B:S2, S17B:S3, S20B:Q2, and 
S21B:Q3.

PS group No beam

0900-1100 Thermal scan zone E PS. Puttkammer No beam

0900-1100 Linac - Operator training Fystro/Karl Limited injection

1100-1300 Test linac conditioning validity bit. Shang No injection

1100-1300 Check SR conditioning validity PVs. Emery No beam

1300-1500 Ensure hybrid bunch pattern operation. Emery Sajaev Stored Beam & 
Injection

1500-1800 SourceID software tests. Decker Shang Stored Beam & 
Injection

1800-2200 Orbit recovery for hybrid. Decker Stored Beam & 
Injection

2200-2400 P0 feedback tests. Yao SourceID 
software tests.

Wednesday, 11/28/07
0000-0100 P0 feedback tests (continued). Yao Stored Beam & 

Injection

0100-0600 Test S7 crab cavity lattice. Sajaev Stored Beam & 
Injection

0600-0800 Prepare for User beam OPS Stored Beam & 



Injection


