
Machine Studies 
Schedule for Run01-7, 2008

March 10th 0800 – March 12th 0800

Time Descriptions Studiers SR Status

Monday, 3/10/08
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0900-1000 Convertor swap retraining Puttkammer/ 
Flood/Sereno

No beam

0900-1100 Add 4dB pad to pre-amp drive circuit 
for L1-L6

Grelick No injection

0900-1000 Reroute fibers for iocrampdas Smith Limited or no 
impact

0900-1000 RF waveguide switch Horan No Beam

0900-1000 Reboot IOCSRMON & IOCRFTEST1 DiMonte No Beam

0900-1100 SR PS ADC Calibration Fors No Beam

0900-1300 NRTL inspection of Booster Ramped 
correctors 

Hillman No Beam

0900-1300 NRTL inspection of Supplies Deriy No Beam

0900-1300 NRTL inspection in the Booster magnet 
interlock racks

Hillman No Beam

1100-1300 Investigate PAR Harmonic reflected 
power trips

Grelick Occasional 
Injection

1200-1500 Test new EPICS database for Cerenkov 
detectors (1st hour without beam) 
(Parasitic)

Xu, Yang, 
Lenkszus

No impact

1300-1500 Collect RTFB and DC Orbit data with 
324 bunch

Sun Occasional 
Injection

1300-1500 Test PAR current monitor with FPGA Yao/Norum Occasional 
Injection

1500-1800 Set-up hybrid Sajaev/Emery Stored beam & 
Injection



1800-2200 Orbit recovery – 324 bunch then hybrid Decker/Sajaev/
Emery

Stored beam & 
injection

2200-2400 Set up SR injection with Booster 132nm 
lattice for operations

Emery/Sereno Stored beam & 
injection

Tuesday, 3/11/08
0000-0100 Set up SR injection with Booster 132nm 

lattice for operations
Emery/Sereno Stored beam & 

injection

0100-0400 Verify Hybrid Top-up with new booster 
lattice

Operations Stored beam & 
injection

0400-0700 Test P0 feedback front-end 24 singlet Yao Stored beam

0700-0800 Test bunch cleaning application with 
top-up

Yao/ Shang Stored beam & 
injection

0800-1200 PEM Testing Decker/Shang Stored beam & 
inj.

1200-1600 RF HOM investigation Harkay/ 
Bromberek

Stored beam & 
injection

1600-1900 1+3*7 lifetime/top-up Harkay Stored beam & 
Injection

1900-2200 Continue design quads Sajaev Stored beam & 
injection

2200-2400 Lower S1 sextupoles Sajaev Stored beam & 
Injection

Wednesday, 3/12/08
0000-0100 Lower S1 sextupoles Sajaev Stored beam & 

injection

0100-0430 CPU Corrections Xiao/Emery Stored beam

0430-0630 Loss monitor study Dooling/Emery Stored beam & 
injection

0630-0800 Prepare for User beam OPS Stored Beam & 
Injection


