
Machine Studies 
Draft Schedule for Run01-5, 2013

February 25 th 0800 – February 27th  0800

Time Descriptions Studiers SR Status

Monday, February 25, 2012
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0930 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0930-1000 Reboot interleaving DSPs PS group No Injection

0930-1000 RF waveguide switch from RF3 to RF2 RF Group No Beam

0930-1030 Investigate Power Fail light on 
iocs25bpm

Laird No Beam

0930-1130 Install new 352Mhz source DiMonte/Yao No Beam

0930-1130 Temp. measurements at S25 Fors No Beam

0930-1130 Archive CMPSI data at S39 Fors No Beam

0930-1300 Test IEX global ID commands Smith Stored beam 
(may cause BPLD 
trip)

0930-1330 RF5 cathode troubleshooting RF Group Limited Injection

1000-1100 Map Linac PC gun area Pasky, et al Access Linac

1030-1130 Replace fan tray in iocs17fb Laird No Beam

1300-1600 Test rtfb IOC upgrade Xu Stored Beam & 
Injection

1300-1500 Linac training (07-15). Parallel to IOC 
upgrade.

Oziemkowski/
Obasohan

Limited Injection

1600-1900 Install new P0 feedback clock. Yao Scaminaci Stored Beam & 
Injection

1900-2100 Optimize booster injection controllaw. Yao Limited injection

2100-2200 Set up P0 feedback for hybrid. Yao Stored Beam & 
Injection

2200-2400 Orbit switch. Xiao Stored Beam & 
Injection



Tuesday, February 26, 2012
0000-0200 Orbit switch (continued). Xiao Stored Beam & 

Injection

0200-0600 IEX study. Xiao Stored Beam & 
Injection

0600-0900 Complete  hybrid lattice setup. Sajaev Stored Beam & 
Injection

0900-1300 Local impedance measurement using 
RM.

Sajaev Stored Beam & 
Injection

1300-1500 Linac training (07-15) Oziemkowski/
Obasohan

Limited injection

1500-1900 Test SCU0 heating with non-standard fill 
patterns.

Harkay Boon Stored Beam & 
Injection

1900-2100 Test ADC delay scan script. Sereno Stored Beam & 
Injection

2100-2300 Collect 12 second FPGA data. Sereno Stored Beam & 
Injection

2300-2400 Sextupole offset measurement. Xiao Stored Beam & 
Injection

Wednesday, February 27, 2012
0000-0300 Sextupole offset measurement 

(continued).
Xiao Stored Beam & 

Injection

0300-0630 Restore APS-U lattice and test SPX 
sextupole compensation.

Sajaev Stored Beam & 
Injection

0630-0800 Prepare for User beam OPS Stored Beam & 
Injection


