
Machine Studies 
Schedule for Run02-1, 2014

May 22nd 0800 – May 28th 0800

Time Descriptions Studiers SR Status

Thursday, May 22, 2014
0800-1200 BPLD validations Bui Stored beam & 

injection

1200-1300 Storage Ring training (07-15) Angel Stored beam & 
inj.

1300-1700 X-ray BPM checkout Hahne Stored beam & 
Occ. inj.

1700-2300 Initial BPM checkout Sereno Stored beam & 
injection

2300-2400 BPM offset measurement Xiao Stored beam & 
injection

Friday, May 23, 2014
0000-0300 BPM offset measurement (continued) Xiao Stored beam & 

injection

0000-0200 PAR training Fausto Limited injection

0300-0700 Orbit recovery Xiao Stored beam & 
injection

0700-0900 Storage Ring training Angel Stored beam & 
injection

0900-1500 Initial lattice setup Sajaev Stored beam & 
injection

1500-1700 Test new tune measurement 
configuration

Yao/Shang Stored beam & 
injection

1700-2100 Test ramp correction program new 
configuration

Yao/Shang No injection

2100-2400 BPM offset measurement Xiao Stored beam & 
inection

Saturday, May 24, 2014
0000-0400 BPM offset measurement (continued Xiao Stored beam & 



injection

0100-0300 Storage Ring training Obasohan Stored beam & 
injection

0300-0800 OPEN

0800-1200 Optimize booster chromaticity 
correction with high charge

Yao No injection

1200-2200 CPU Checkout Xiao Stored beam & 
injection

2200-2400 OPEN

Sunday, May 25, 2014

0000-0200 Storage ring training Obasohan Stored beam & 
injection

1000-2000 IEX Checkout Xiao Stored beam & 
injection

2000-2400 OPEN

Monday, May 26, 2014
0000-0200 Storage ring training Obasohan Stored beam & 

injection

0200-1000 Top-up checkout OPS Stored beam & 
injection

1000-1200 Final pinhole camera setup & bunch 
purity setup

Yang Stored beam & 
injection

1200-1600 Grid XBPM studies Yang/Sereno Stored beam & 
injection

1600-2400 OPEN

Tueday, May 27, 2014
0000-0600 Skew quad checkout Sajaev Stored beam & 

injection

0600-1200 Final BPM checkout Sereno Stored beam & 
injection

1200-1700 Shielding verification 35-ID Ramanathan Stored beam & 
injection

1700-1900 SCU0 skew quad feedforward checkout, Harkay/Emery Stored beam & 



100 mA, 24 bunches injection

1900-2300 Final orbit checkout Xiao Stored beam & 
injection

2300-2400 Storage ring training Obasohan Stored beam & 
injection

Wednesday, May 28, 2014
0000-0100 Storage ring training Obasohan Stored beam & 

injection

0100-0630 Final lattice setup Sajaev Stored beam & 
injection

0630-0700 Switch from P-RF3 to backup pump 
(WR#33650) -- RF2 in diode mode

MOM group No beam

0700-0800 Prepare for user Operations (24 singlets 
– Top-Up)

Ops Stored Beam & 
Injection


