Machine Studies/Intervention
Schedule for Run 1998-4-7

September 14, 1998 0800 — September 15, 1998 0800

\JJ

Time Monday, September 14, 1998  Studiers

0800-1000 || Install sector 27 trims PS group
Modify S37 ion gauge interlock logic Vac group
PAR access for rf work RF group

1000-1300 || RF2 diagnostic with beam RF group

1300-1400 || Prepare missteering configurations for Emery
top-up radiation tests

1400-1530 || Create sector 27 bump Decker

1530-1600 || Rogue microwave beam position Singh
dependence

1600-1800 || Start of top-up commissioning: Radiation Emery
Survey at ID3, ID1 HP

1800-2000 || Single bunch threshold for low-betay Emery
insertion lattice

2000-0000 || Electron cloud studies Harkay

Rosenberg
0000-0600 || Beam lifetime Ropert
Sereno
0600-0700 || Sextupole offset error measurement Sereno
0700-0800 || Prepare for user beam Yao, Ops
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