
Machine Studies
Schedule for Run 1999-4-1

July 25 1999, 0800 to July 29, 1999, 0800

Time Sunday, July 25, 1999 Studiers
0800-1400 Storage ring startup (tentative) Yao
1400-2000 Storage ring startup Borland
2000-2400 BPM recommissioning Decker

Time Monday, July 26, 1999 Studiers
0000-0400 RT feedback startup/checkout Carwardine
0400-0800 singlets mode lifetime studies Emery
0800-1000 BPLD validation software checkout Emery
1000-1400 4 ID BPLD commissioning Singh

Yao
1400-1600 establish user configuration Borland
1600-2400 LEUTL studies

Parastic SR studies and software tests

Milton et.al.

Borland
et.al.

Time Tuesday, July 27, 1999 Studiers
0000-0700 singlets mode lifetime studies Emery
0700-0800 top-up operational check Emery
0800-1200 monopulse BPM bunch spacing Lill

Singh
1200-1600 singlets mode lifetime studies Borland
1600-2400 LEUTL studies

Parastic SR beta function measurements

Milton et.al.

Sereno

Time Wednesday, July 28, 1999 Studiers
0000-0600 singlets mode lifetime studies Emery
0600-1400 test PAR bypass timing Sereno

Lenkszus
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1400-1600 feedforward PV test Borland
Sarkar

1600-2400 LEUTL studies

Parasitic SR beta function measurements

Milton et.al.

Sereno

Time Thursday, July 29, 1999 Studiers
0000-0200 Girder motion baselining Emery
0200-0600 current dependent orbit and transients Emery
0600-0800 Prepare for user beam Yao

Time Wednesday, July 28, 1999 Studiers
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