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Machine Studies
Schedule for Run 1999-4-2

August 3, 1999, 0800 to 1600

Time Tuesday, August 3, 1999 Studiers
0800-1200 Shielding verification at 10-30mA Ops
0800-0830 Verify PAR bypass operation with stored

beam.  Chance of beam dump.
Lenkszus

0830-1200 Booster supply operation in bypass mode
if compatible with stored beam

Lenkszus

0800-1200 Parasitic BPM resolution tests at 1ID Singh
1200-1400 RF tuner repair

NO BEAM
Nassiri

1400-1530 Lifetime/radiation improvements
Requires opening 3ID shutter.

Emery
Fl. Coord.

1530-1600 Prepare for user beam Ops


