Machine Studies
Draft Schedule for Run(01-3, 2007

February 13th 0800 - February 14th 0800

Time Descriptions Studiers SR Status
Tuesday, 2/13/07
0800-0810 |Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0830 |Switch water pump for S33/34 Ferry No Beam
0810-0900 Imstall PO feedback system amplifiers Yao No Impact to
studies
0810-0900 PEM testing Schroeder No beam
0810-1000 Troubleshoot RF3 auxiliary ion pump RF group No beam
controller circuit.
0810-0900 Replace VME board in iocid12. Smith No beam
1000-1030 |Recover SR beam. OPS Stored beam &
injection
1030-1100 |ID32 shielding verification with 50 mA. |Ramanathan Stored beam &
injection
1030-1100 |Test power cycling of linux server for Varotto Stored beam &
bunch current monitor. Parallel to injection
shielding verification.
1100-1300 |Linac beam study. Pasky Injection on
request
1100-1300 |Measure SR DCCT frequency spectrum |Pietryla Stored beam &
with different fill patterns. Parallel to injection
linac beam study.
1300-1600 | Create reference lattice with beam Sajaev Emery Stored beam &
centered everywhere. injection
1600-1800 |Bpm tests. Singh Stored beam &
injection
1600-1800 |PAR bpm tests. Parallel to orbit Yao Injection on
recovery. request
1800-2000 |Test PO feedback drive. Yao Stored beam &

injection




2000-2200 |9-m pin-hole steering optimization. Emery Yang |Stored beam &
injection

2200-2400 | Xbpm gap scans. Decker Stored beam &
injection

Wednesday, 2/14/07

0000-0400 | Xbpm gap scans (continued). Decker Stored beam &
injection

0400-0700 | OPEN

0700-0800 | Prepare for User beam OPS Stored Beam &

Injection




