Machine Studies
Draft Schedule for Run01-7, 2007

March 20th 0800 - March 21st 0800

Time Descriptions Studiers SR Status
Tuesday, 3/20/07
0800-0810 |Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0900 |Repair RF rad monitor RF group No Beam
0810-1000 |Swap out S29BQ2, S29AQ4 and S34AQ2 Puttkammer |No Beam
0810-1000 |Test AFG100 Driver patch Fors No Injection
1000-1300 3 hrs SR console test Poncin Stored beam &
Injection. No
parallel studies
1300 Inject 100 mA. OPS
1300-1600 |Test CTR diagnostics in the linac. Sereno No Injection
1300-1500 |S1/S3 bpm tests. Parallel to CTR Singh Sun Stored beam
diagnostics study.
1600 Inject 100 mA. OPS
1600-1900 |Linac study. Pasky Shang |No Injection
1500-1900 |ID gap feedforward. Parallel to CTR and | Emery Stored beam
linac study.
1600-1700 |Regression test of booster main ramped |Sereno No beam
supply. Parallel to linac and SR studies. required
1900-2100 |Fix orbit in S35 for pinhole alignment. |Emery Sajaev |Stored Beam &
Injection
2100-2200 |Align BM pinhole camera. Yang Stored Beam &
Injection
2200-2400 | PO feedback drive test. Yao Stored Beam &
Injection
Wednesday, 3/21/07
0000-0300 |Setup hybrid for symmetric lattice. Sajaev Stored Beam &
Injection
0300-0700 \Measure tune slope in All ID RHB Sajaev Stored Beam &




lattice.

Injection

0700-0800

Prepare for User beam

OPS

Stored Beam &
Injection




