Machine Studies
Draft Schedule for Run(02-1, 2007

May 22™ 0800 — May30th 0800



Time Descriptions Studiers | SR Status
Tuesday, 5/22/07
0800-1000 |SR dc/ac orbit control/configuration tests (at emery/ Stored Beam
least 30mA) lenkszus/
shang
1000-1400 |Preliminary orbit recovery (102mA) Emery Stored Beam
1400-1800 'mpbpm tests (at least 30mA) Erwin/Kea |Stored beam
ne
1800-2100 |Preliminary setup of 35BM pinhole camera Yang Stored beam
2100-2400 |Measure and correct beta functions Sajaev Stored beam & inj.
Wednesday, 5/23/07
0000-0100 |Measure and correct beta functions Sajaev Stored beam & inj.
0100-0500 |Measure sextupole offsets. Sajaev Stored beam & inj.
0500-0700 |Test rms calculation software Lenkszus |Stored beam
0700-0900 nbbpm tests (all gaps open) Sun Stored beam
0900-1100 | bm xbpm tests (all gaps open) Hahne Stored beam
1100-1500 |measure P1 bpm offsets; Validate BPLDs Bui Stored beam & Inj.
1500-1800 |Setup corrector FF for datapool Emery Stored beam & inj.
1800-1900 |Check CPU operation in DC and AC modes Emery Stored beam
1900-2400 [ LCLS Pasky, Lill, |No injection
Erwin
Thursday, 5/24/07
0000-0600 Run top-up — tune injectors OPS Stored beam &
inj.
0600-1000 |ID Xbpm tests Hahne Stored beam & In;.
1000-1600 | Tune slope measurement with reduced beta Sajaev Stored beam & inj.
function
1600-2200 | Test lattice for RF deflection Emery/ Stored beam & In;.
Sajaev
2200-2400 |measure coherent damping in x- and y-plane as |Emery Stored beam & inj.
a function of chromaticity. (in
connection with HOM damper design of
deflecting cavity.
Friday, 5/25/07
0000-0100 |measure coherent damping in x- and y-plane Emery Stored beam & inj.

as a function of chromaticity.




0100-0600 OPEN
0600-1200 |LCLS testing Pasky, Lill, |No injection
Erwin
0800-1600 | PSS validations / end to end tests SI group | No Beam
0800-0900 |Replace back-up RF source generator Moser No Beam
0800-0900 |Replace RF2 TCU Horan No Beam
0900-1100 | Waveguide switch RF Group |No Beam
0800-1100 |Access to repair RF Cav38 Cav#2 US Morrison |Zone F Access
thermocouple
1100-1200 \MPS Validate RF3 & RF4 Arnold/Flo |[No beam
od
1600-2000 |Reference lattice work Sajaev/Em |Stored beam & inj.
ery
2000-2400 |Setup 16mA single bunch Emery/ Stored beam & inj.
Sajaev
Saturday, 5/26/07
0000-0200 |Setup 16mA single bunch Emery/ Stored beam & inj.
Sajaev
0200-1400 OPEN
1400-2000 |Re-establish 35BM imaging of transient chirped |Harkay / |Stored beam &
single bunch using vertical pinger. Yang injection
2000-2400 |Measure growth rates of multibunch instabilities Harkay Stored beam & inj.
(standard bunch pattern
Sunday 5/27/07
0000-0200 |Measure growth rates of multibunch instabilities | Harkay Stored beam & inj.
(standard bunch pattern
0200-0800 OPEN
0800-1600 |orbit recovery 24 bunch top-up Decker Stored beam & Inj.
1600-2400 | OPEN
Monday 5/28/07
0000-1000 | Top-up — injector tune-up OPS Stored beam &inj.
1000-1600 |bpm tests singh Stored beam
1600-2400 | Xbpm system checkout 24 bunch top-up Decker Stored beam & inj.
Tuesday 5/29/07
0000-0600 OPEN
0600-1000 |test new rms configuration Lenkszus/ |Stored beam




singh

1000-1400 |xbpm orbit configuration tests Singh Stored beam
1400-1800 |Set-up bunch purity monitor and 35BM pinhole |Yang Stored beam & inj.
camera for user run (24 singlets)

1800-2100 |Characterize lattice Emery/ Stored beam & inj.
Sajaev

2100-2400 |Reference lattice work Emery/ Stored beam & inj.
Sajaev

Wednesday 5/30/07

000-0100 |Reference lattice work Emery/ Stored beam & inj.
Sajaev

0100-0400 |Final CPU adjustments Emery Stored beam & inj.

0400-0600 OPEN

0600-0800 |Prepare for user Operations (24 singlets — Top- |Ops Stored Beam & Inj.

Up)




