Machine Studies
Schedule for Run(2-3, 2007

June 12th 0800 - June 13th 0800

Time Descriptions Studiers SR Status
Tuesday, 6/12/07
0800-0810 |Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0830 |Reboot ctlapps31 Smith/Sheehan |Limited
Injection
0810-0830 Reboot iocs19fb Lenkszus
0810-0900 Replace LAN-GPIB box for iocbvp2 Varotto No Beam
0810-1000 |Measure CPU input & output current Deriy
0810-1000 |Replace output filter capacitors in S:BM |Puttkammer No Beam
0810-1000 |Measure bus work for S:BM breaker Fors No Beam
replacement
0810-1000 Install new timing module in iocmtime | Lenkszus/Laird [ No Beam/No
Injection
0810-1000 |Replace Bldg. 420 temperature & Bromberek No impact
humidity meters/probes with calibrated
units
0830-0930 |make a list of narrow band bpm serial Sun, Xiang No impact
number around the Storage-ring
0830-1200 PCGun switchover PEM testing Sereno/Pasky | Limited
Injection
0900-1000 | Thermal scan of B:BM:M and B:BM:S | Puttkammer No injection
contactor
0900-1200 |Replace Booster corrector B2C4V Donkers No injection
converter
1000-1130 Investigate L2 drive errors Grelick Limited
Injection
1000-1100 |Test solid state K1 relay replacement Deriy No beam
1000-1200 | PSG script testing Fors No Beam
1200-1500 |RMS calculation test Singh/Lenkzsus | Stored Beam &




Top-Up

1500-1700 |Optimize xbpm blade gains Decker/Singh | Stored Beam &
Inj.

1700-2000 |Various hybrid mode bunch patterns Emery/Harkay |Stored Beam &
(RF turbo pumps needed) Inj.

2000-2300 |Coherent damping measurement Emery/Harkay |Stored Beam &
Inj.

2300-2400 |Setup hybrid Emery/Sajaev | Stored Beam &
Inj.

Wednesday, 6/13/07

0000-0300 Setup hybrid Emery/Sajaev | Stored Beam &
Inj.

0300-0700 |Test deflecting cavity lattice Emery/Sajaev |Stored Beam &
Inj.

0700-0800 |Prepare for User beam (0+24*1 Top-Up) OPS Stored Beam &

Injection




