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JOB DESCRIPTION REQ # ENGINEER TECHNICIANS 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

LINAC
Replace L4:AS2:WL 15085 Hoyt Wayne, Aaron w w w
Replace PC gun 15086 Hoyt Wayne, Aaron w w w w w w

PAR

BOOSTER
Replace double beam stop cylinders 15088 Gagliano Bob, CJ w w
Replace single beam stop cylinder in LEUTL 15089 Gagliano Bob, CJ w w
Replace ion pumps VM:BP:0101, 0102 15090 Hoyt Wayne, Aaron w w w w w

STORAGE RING Zones A through E A/B A/B A/B A/B
new ion pumps, cables, ctrlrs, valves, pos ind, S24 15092 Gagliano Dick, Raul w w w w w w w w w w w w w w
new ion pumps, cables, ctrlrs, valves, pos ind, S23 15093 Gagliano Dick, Raul w w w w w w w w w w w w w w
replace BPM buttons at S23--- 15093 Gagliano Dick, Raul w w w w w w w w w w w w w w
bakeout 23 ID front end (Gregs group) install exit valves by ##### Gagliano Dick, Raul w w w w w
misc maintenance: fans, blowers, cables etc. 15106 Hoyt Dick, Raul w w w w w w w w w
Replace all VAT components at 9ID bakeout 130C "anding" 15116 Kruy Guy, Bill, Cheri w w w w w w
bakeout 22 ID front end (sector 23 storage ring) 130C 15112 Kruy Guy, Bill, Cheri w w w w w w
bakeout 20 ID front end (sector 21 storage ring) 130C 15113 Kruy Guy, Bill, Cheri w w w w w w
bakeout 22 BM front end (sector 22 storage ring) 130C 15114 Kruy Guy, Bill, Cheri w w w w w w w
new ion pumps, cables, valves, pos ind S22 15095 Gagliano Mark, Paul w w w w w w w w w w
new ion pumps, cables, valves, pos ind S21 15096 Gagliano Mark, Paul w w w w w w w w w w
replace RF valve at S22 VVO2 15095 Gagliano Mark, Paul w w w w w w w w w w
bakeout 21 ID front end (Gregs group) install exit valves by ##### Gagliano Mark, Paul w w w w w
new ion pump ctrls at S25, 26 15098 Gagliano Mark, Paul w w w
new Televac ctrlrs S21, 22, 23, 24 15107 Gagliano Mark, Paul w w w w w
RGA heads and cables S21 22, 23, 24 15097 Hoyt Mark, Paul w w w w w
S21 ID pneumatics installation 15018 Gagliano Bob, CJ w w w
S23, 24 pneumatics update 15109 Gagliano Bob, CJ w w w
Replace all VAT components at 9BM bakeout 130C "anding" 15117 Gagliano/Kruy Bob, CJ w w w w w w
Replace all VAT components at 33BM bakeout 130C "anding" 15118 Gagliano/Kruy Bob, CJ w w w w w w w

STORAGE RING Zone F

LEUTL

CLOSE STORAGE RING AND FRONT END VALVES  5:00 A.M. 4/21/04  Dick, Bob, Raul
Start time for EVERYONE is 6:00 A.M. starting Wednesday April 21 through Friday May 14.
EVERYONE is requested to work 10 hours per day from April 21 through May 14.
EVERYONE is requested to work the weekends of April 24, 25, May 1, 2.

April  / May Shutdown

J Gagliano
4/15/2004
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