

Report

04/05/05

- Task completed:
 - Ordered pH meter, resistivity meter, pH Display and a Venturi
 - Prepared a preliminary P&ID diagram
 - Finished all the trainings
 - Obtained several papers from IIT interlibrary loan and from IIT library.

- Currently Working on:
 - Understanding of the APS water system
 - Literature Survey
 - Researching on ECP measurement device and looking for a cheapest quotation
 - Started writing summary of various related literatures

- Future plan:
 - Submit a purchase order for ECP measuring cell
 - Create a gantt chart for the whole project
 - Continue studying APS water system
 - Continue literature survey
 - Continue writing summary of various related literatures
 - Start monitoring flow rate vs Do of APS water system