Machine Studies

Schedule for Run3-5,2000

August 29th, 0800 - 1600

Time	Descriptions	Studiers	SRStatus
	Tuesday, 08/29/00		
0800-0900	Upgrade orbit control configuration to	Decker	Stored
	include repaired BPMs	Erwin	beam and injection
0900-1100	commission 34ID Xray closed loop feed-	Decker	Stored
	back @ fixed gap		beam and
			injection
1100-1230	SR Chromaticity mapping	Harkay	Stored
			beam and
			injection
1230-1530	Shielding verification for 34ID-D/E with	Mohan	Stored
	12mA and 30mA beam current		beam and
			injection
1530-1600	Ready for User beam with singlet bunch	OPS	Stored
	fill pattern		beam and
			injection