



# Machine Studies

## Draft Schedule for Run03-8, 2016

November 23rd 0800 – November 25th 0800

Time	Descriptions	Studios	SR Status
Wednesday, November 23, 2016			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1300	sector 27 integrated feedback	Sereno, et all	Stored Beam & Injection
1300-1800	Lifetime investigation	Yipeng Sun	Stored beam & injection
1300-1600	Feedforward corrector PV (parasitic to lifetime investigation)	Fors, Xu	Stored beam & injection
1800-2200	Lifetime invstigation	Emery/Sajaev	Stored beam & injection
2200-2400	Lifetime investigation	Xiao	Stored Beam & Injection
Thursday, November 24, 2016			
0200-0600	Lifetime sinvestigation	Xiao	Stored Beam & injection
0600-1200	Lifetime investigation	Yipeng Sun	Stored beam & injection
1200-1800	GRID studies in 6ID, 35ID	Yang	Stored Beam &

			<b>Injection</b>
<b>1800-2400</b>	<b>324 top-up verification</b>	<b>OPS</b>	<b>Stored beam &amp; injection</b>
Friday, November 25, 2016			
<b>0000-0600</b>	<b>Lifetime investigation</b>	<b>Sajaev</b>	<b>Stored beam &amp; injection</b>
<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>