

# Machine Studies

## Draft Schedule for Run01-18, 2020

May 25th 0800 – May 26<sup>th</sup> 0800

Time	Descriptions	Studios	SR Status
<b>Monday, May 25, 2020</b>			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1000	Gap Scans and update IDGapFF look-up tables	Sereno	Stored Beam & Injection
1000-1200	BPM evaluation to put back into orbit correction	Sereno	Stored Beam & Inj.
1200-1400	SR training (07-15)	Weyer/Orne	Limited Injection
1400-1800	Continue BTS response measurement	Yao, Shang, Pietryla	Stored Beam & inj.
1800-2000	Linac training (15-23)	LaBuda/Kimbro	Limited Injection
2000-2300	Revisit Dipole HOM Search	Emery, Kallakuri	Stored Beam & inj.
2300-2400	Set up correct tunes	Emery	Stored Beam & inj.
<b>Tuesday, May 26, 2020</b>			
0000-0200	Set up correct tunes	Emery	Stored Beam & inj.
0200-0500	OPEN		
0500-0700	PAR Injection/Extraction Studies	Harkay	Limited

			<b>injection</b>
<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>