

Machine Studies/Intervention Schedule for Run 1999-3-3

June 14, 1999 0800 to June 16, 1999 0800

Time	Monday, June 14, 1999	Studiers
0800-1300	Maintenance (NO SR BEAM): PS/Vacuum BITBUS RF5 power-phse Upgrade iocs35bpm processor Install 100Hz EPROMs	Gunderson Horan Lenkszus Sarkar
0800-1300	LEUTL studies	Milton
1300-1600	100Hz PS EPROM test w/ beam Removal of 100Hz EPROMs and recovery	Sarkar
1600-2000	ID1 scans to characterize X-ray BPMs	Singh
2000-2400	Increase eta-y with low x-y coupling	Emery
Time	Tuesday, June 15, 1999	Studiers
0000-0200	Measure injected beam beta beat using gated camera	Emery
0200-0400	USPAS class demo preparation	Harkay Nassiri
0400-0800	Single bunch studies	Harkay
0800-1600	ID32 shielding verification	Ops
1600-2000	ID33 feedforward with H1s	Borland
2000-0300	ID3 chamber beam loss reduction	Emery
Time	Wednesday, June 16, 1999	Studiers
0300-0700	Booster bunch cleaning to SR	Serenio
0700-0800	Prepare for User beam	Ops, Yao

